App I IX 4

1955 Sb
(Con)

File No 27 55-

Serial Nos 2K-90

Previous References

Con 79-53-7

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos 2

27/11

Part B for May 1956

SUBJECT

Cement Concreting of ~~the~~ Rd Santhepet and Dharavanthu Road — Kolar City Municipality —

2 3332-34 17 5' 56

The Municipal Comm Kolar City Municipality (Thro K pok)

" C R

" C S A

Secretary

Comm Dev 30/7/56

9286/VII

From

The VII Comm Mysore Agy-Mfg-

C2 PR 215 C 565/53-56

Dy 29 2 56

Request- orders of Govt-

sanctioning the estimates for

Rs 46,198 and 56,905/- for

Cement- Concreting of Dhanvanthri

Road and Cement- Concreting

of Old Santhepet Road

respectively —

Flag 'V'

-ject as per order no L 7317-20/C VII

79-53-6 Dy 23/26 9 5 3 have sanctioned

two estimate for Rs 99850/— for

1 Cement Concreting Dhanvanthri Road

and II) and Old Santhepet Road

respectively

2) The VII Comm Mysore Agy-Mfg has

forwarded a revised estimates for

Rs 46,198/- and Rs 56,905/-

for Cement Concreting of Santhepet-Dhanvanthri

Road and Cement- Concreting of Old

Dhanvanthri Santhepet Road respectively

46198 I estimate-
56905- II estimate
103103 Now two estimate
99850- original estimate
3253 - Excess above the original estimate —

3) The revised estimates as sanctioned

9286/111 Cement Concreting of old Sankeri - and Dhanalakshmi Road for Ke-Chief Engineer for Rs 46,198/- - Mysore

and Rs 56,905/- for Cement Concreting of 1) Sankeri-Dhanalakshmi Road and 2) Dhanalakshmi ~~Sankeri~~ Road may be sanctioned, the excess cost over and above the original estimates being met out of Municipal funds

4 Jd
8/4

9/3
20 Ms 28/3

Secy Rdt

5) May be ord

EDUCATION & I S G SECTION
361
9 APR 1956

Ministerial Sec

6) Agd

28/4/56

OFFICE OF THE DIRECTOR FOR PUBLIC HEALTH & LOCAL SELF GOVERNMENT
11 APR 1956
No. 238

DIS
1 MAY

Please type + fwd.
Ms 4/5
Secy 4/5

7) Sd Secy with a copy of G.O for approval
4/5
2/5 Ms 4/5

Issue
4/5

To All Commr Mysore Municipalities
The Chief Engineer of Mysore
The Executive Engineer
A 3332-36/C&R 27-55-28 Dt 7-5-56

Secy
M.

No C2 PR 218 C 545/55 56
Encls
Ore file Containg commencement etc etc

MYSORE CITY MUNICIPAL COUNCIL
7 MAR 1956
MUNICIPAL BRANCH
P B No 17
Mysore, dated 28-2-1956.

CM 27-55-25

FROM

MUNICIPAL COMMISSIONER,
CITY MUNICIPAL COUNCIL,
MYSORE

To

The Secretary to Government,
Education and L S G Department,
Bangalore 1
(Through the president)

Sir,

Subject Cement concreting of old Sant ispet at Dhanvanthri road

Ref G O No L 1017-20/CH 24-9-55 sanctioning an estimate for Rs 99,850/- for the above work

---

The above work which was taken up last year was completed by the end of the first quarter of this year Revised estimates as per actuals were therefore prepared for final settlement of the bills and the same have been got scrutinized by the Chief Engineer after sanction of the Municipal Council The relative position of the figures of the estimate is as follows -

	Original estimate Rs	Revised estimate as sanctioned by the Council Rs	As scrutinized by the Chief Engineer
Cement concreting of Dhanvanthri road	44,500/-	46,950/-	[illegible]
Cement concreting of Old Sant ispet road	55,000/-	57,000	56,905

I enclose a copy of the resolution of the Council, sanctioning the estimates and also the estimates duly scrutinized by the Chief Engineer as detailed above and request you kindly to obtain orders of Government

sanctioning the estimate

Yours faithfully,

(A Viswanath)
Municipal Commissioner

Forwarded with compliments

(A Krishnamurthy Rao)
President

[illegible] dated [illegible] of the [illegible] Council, [illegible] [illegible] [illegible] 4-1 [illegible]

-)-

901 [illegible] to 704/10-10-85 recommending sanction to the [illegible] modified estimate to 40,300/- for the [illegible] and for 57000/- to [illegible] Rivatri Road as against the estimates for 41500/- and 55000/- respectively

[illegible]

[illegible]
President

[illegible]

[illegible]

No. 26] **GOVERNMENT OF MYSORE**

11393 /RR-55-56 OFFICE OF Office of the
one file Chief Engineer of Mysore, Bangalore

Date 9/1/56
13 2 56

The Municipal Commissioner,

City Municipal Council, MYSORE.

Subject - Cement concreting Old Santhepet and Dhanvanthri Road

---

With reference to your letter No C2 P R 218 C 545/55-56 dated 22-12-1955, on the above subject, I write to return herewith the Revised estimates duly scrutinized and corrected to Rs 46,198 (Rupees forty six thousand and one hundred and ninety eight only) and Rs 56,905/- (Rupees fifty six thousand, nine hundred and five only), for cement concreting old Santhepet Road and Dhanvantri Road, respectively

OFFICE OF THE MUNICIPAL CTTE. MYSORE No 87-569 Date 17/1/56 CR

Yours faithfully,

R. Madhavan

(R MADHAVAN)
Deputy Chief Engineer

GOVERNMENT OF MYSORE

General and Revenue Secretariat

Requisition for papers

Section C.M

A

B

Filed

Deposit No

File No 79-53

Serial No 6

To be put up with Diary No 9286 of 1955

Taken by YM for library NO 4097 on table 17/9/55

Signature G M Rao

Branch M

Section C.M

Date 13/8/56

WD 015471—GPE-2 000 pads

DRAFT

Proceedings of the Government of Mysore

Read -

G O No L 7317-20/CM 79-53-6 dated 23/24-9-53 sanctioning (i) the estimate for Rs 44,550/- for cement concreting old Santhepet Road, and (ii) the estimate for Rs 55,300/- for cement concreting and tarring the sides of Dhanvanthri Road, the cost thereof being met by the Government and the Municipal Council in equal proportions

2 Letter No C2 PR 218 C 545/55-56 dated 29-2-1956 from the Municipal Commissioner, Mysore City Municipality, stating that the above work which was taken up last year was completed by the end of the first quarter of this year and that the revised estimates as per actuals were therefore prepared for final settlement of the bills and the same have been got scrutinised by the Chief Engineer after sanction of the Municipal Council and requesting sanction to the modified estimates duly scrutinised by the Chief Engineer to Rs 46,198/- and Rs 56,905/-for cement concreting Old Santhepet Road and cement concreting and tarring the sides of Dhanvanthri Road, Mysore, respectively

Order No L 3332-34/CH 27-55-28 D 17-5-56

The revised estimates as scrutinised by the Chief Engineer for Rs 46,198/- (in words) andRs 56,905/-(in words) for cement concreting of 1) Santhepet Road and (2) Dhanvanthri Road, Mysore, respectively are sanctioned, the excess cost over and above the original estimates being met out of Municipal funds

Secretary to Government,
Education & LSG Departments

To
The Ml Commr , Mysore City Mlty-thro' the Presidents (with records)
The Chief Engineer of Mysore,
The Controller, S A D ,

bws draftRs4 5

PROCEEDINGS OF THE GOVERNMENT OF MYSORE

R e a d :-

G.O.No.L 7317-20/51 79-53-6 dated 23/24-9-1953 sanctioning (1) the estimate for Rs.45,550/- for cement concreting old Santhepet Road, and (2) the estimate for Rs 55,300/- for cement concreting and tarring the sides of Dhanvantri Road, the cost thereof being met by the Government and the Municipal Council in equal proportions.

2. Letter No C? PR 218 C 545/55-56 dated 2?-2-1956 from the Municipal Commissioner, Mysore City Municipality, stating that the above work which was taken up last year was completed by the end of the first quarter of this year and that the revised estimates as per actuals were therefore prepared for final settlement of the bills and the same have been got scrutinised by the Chief Engineer after sanction of the Municipal Council and requesting the sanction to the modified estimates duly scrutinised by the Chief Engineer to Rs 46,193/- and Rs 56,905/- for cement concreting old Santhepet Road and cement concreting and tarring the sides of Dhanvantri Road, Mysore respectively.

Order No L 3332-34/CM 27-55-28 Dated, the 17-5-56

The revised estimates as scrutinised by the Chief Engineer for Rs 46,193/- (Rupees forty-six thousand and one hundred and ninty eigh only) and Rs.56,905/- (Rupees fifty-six thousand nine hundred and five only) for cement concreting of 1) Santhepet Road and (2) Dhanvantri Road, Mysore, respectively, are sanctioned, the excess cost over and above the original estimates being met out of the Municipal Funds

(V HANUMANTHAPPA)
for Secretary to Government,
Education (Exam) Departments

To

The Municipal Commissioner, Mysore City Municipality through the President (with records).
The Chief Engineer of Mysore, Bangalore
The Controller, State Accounts Department, Bangalore.

bws 16 5.(6).